From:	Heather Mangrum
To:	Sternberg, Brian; Gomez, Isabel; Thomas, Sean
Cc:	John Lesak; Jay Manzo; dschnee@g4arch.com
Subject:	Marble investigation schedule for Library
Date:	Tuesday, April 4, 2023 7:41:22 AM
Attachments:	image001.png

Good morning, Brian, Sean, and Isabel,

I met with the contractor at the Library last Friday and we reviewed the scope of the investigation and strategized on how to best approach the work. We tentatively penciled in Wednesday, April 12 and Thursday, April 13 for performing the investigation. I wanted to confirm that these days would work for your availability and the library's schedule. Additionally, the contractor inquired about what the earliest time would be allowed for them to begin working. We will be starting at the north entry before the library opens so that we can be out of the way of the public circulation path after the doors open. The contractor is currently putting the public safety site utilization plan together prior to commencing next week. Please let me know if you have any other questions leading up the investigation.

Thanks,

Heather Mangrum, LEED AP
Materials Conservation Specialist / Project Manager

PAGE&TURNBULL

523 W 6th Street, Suite 1013, Los Angeles,California 90014
213.634.1346 (direct) | 917.747.8417 (cell) | 213.221.1200 (main)
mangrum@page-turnbull.com | www.page-turnbull.com